EXECUTIVE SUMMARY

NexaWorks proposes a balanced procurement platform with structured delivery governance, defined milestones and a comprehensive post-launch support model.

PROPOSED TECHNICAL SOLUTION

Provides modular architecture, documented APIs, monitoring, integration testing and a staged scalability assessment. Detailed capacity targets will be agreed during discovery.

IMPLEMENTATION PLAN AND TEAM

10 weeks: discovery (2 weeks), design (2 weeks), configuration and integration (3 weeks), testing (2 weeks), and deployment (1 week). The team includes a project manager, architect, business analyst and three engineers. Weekly milestone reviews are planned.

COMMERCIAL PROPOSAL

Implementation: INR 24,00,000. Annual support: INR 3,00,000. Training and standard documentation are included. Third-party license costs are excluded and listed as a procurement assumption.

SECURITY AND COMPLIANCE

Proposes encryption, least-privilege access, audit trails, vulnerability testing, incident response procedures and privacy reviews. Certification claims and final control evidence must be checked during due diligence.

SUPPORT AND EXPERIENCE

Offers business-hours service desk, incident prioritization, a documented escalation path, monthly service reviews and knowledge-transfer sessions. Three comparable projects are described, with references available on request.

KEY RISKS AND OPEN ITEMS

Capacity targets, certification evidence and final service levels need agreement before contract signature.